

Frozen Zone Simulation & Production

January – December 2025

14 January 2025



Simulation Frozen Zone Jan - Dec 2025

Frozen Zone	Release	Simulation Launch
25.03.2025 – 01.04.2025	Prisma 14.1	01.04.2025
03.04.2025 – 10.04.2025	EurexOTC Clear 19.0	09.04.2025
10.04.2025 – 15.04.2025	SCS 4.5	14.04.2025
26.08.2025 – 02.09.2025	Prisma 15.0	02.09.2025
11.09.2025 – 16.09.2025	SCS 5.0	15.09.2025
25.09.2025 – 02.10.2025	EurexOTC Clear 20.0	01.10.2025

All Frozen zone dates inclusive,
Any change of reference data for Clearing Members and clients is prohibited during this time
(e.g., account changes, product maintenance, Member or user change, Clearer change,
cancellation of membership, new membership, static data etc.)

Production Frozen Zone Jan - Dec 2025

Frozen Zone	Release	Production Launch
20.03.2025 – 25.03.2025	CBPR+ Wave 4 *	21.03.2025
15.05.2025 – 20.05.2025	T7 13.1, EurexOTC Clear 19.0, Prisma 14.1	19.05.2025
12.06.2025 – 16.06.2025	C7 SCS 4.5	16.06.2025
12.06.2025 – 17.06.2025	CBPR+ Wave 5 *	13.06.2025
18.09.2025 – 23.09.2025	CBPR+ Wave 6 *	19.09.2025
06.11.2025 – 11.11.2025	T7 14.0, EurexOTC Clear 20.0, Prisma 15.0	10.11.2025
13.11.2025 – 18.11.2025	CBPR+ Wave 7 *	14.11.2025
20.11.2025 – 25.11.2025	C7 SCS 5.0	24.11.2025

* For both ECC and ECAG, no new member setup and member reference data modification should be planned. Exceptions to be considered case to case, depending on system impacts.

All Frozen zone dates inclusive,
Any change of reference data for Clearing Members and clients is prohibited during this time
(e.g., account changes, product maintenance, Member or user change, Clearer change,
cancellation of membership, new membership, static data etc.)