
 

 

 

 

 

 

 

CCP Release 12.0 (T2S wave 4) 

 
Customer Roadmap 

 

 

 

 

 

 

 

 

 

 

 



Eurex Clearing AG   

CCP Release 12.0 (T2S wave 4)     

Customer Roadmap   

  03.05.2016 

  Page 2 of 13 

    

Table of Contents 

 

1 Introduction ...................................................................................................................... 3 

1.1 Purpose of the document ........................................................................................... 3 

2 Functional Changes ........................................................................................................ 4 

3 Possible Member Data impact on CCP Participants.................................................... 5 

3.1 Set-up and Admission Form ....................................................................................... 5 

4 Simulation and Production Roadmap ........................................................................... 8 

4.1 Simulation ................................................................................................................... 8 
4.2 Production ................................................................................................................ 10 

5 Eurex Clearing Support ................................................................................................ 12 

6 Appendix ........................................................................................................................ 13 



Eurex Clearing AG   

CCP Release 12.0 (T2S wave 4)     

Customer Roadmap   

  03.05.2016 

  Page 3 of 13 

    

1 Introduction 

1.1 Purpose of the document 

The objective of this document is to provide a guideline for Eurex Clearing clients in order to support 

their own preparations for the implementation of CCP Release 12.0 (T2S wave 4). 

 

CCP Release 12.0 (T2S wave 4) focuses on the transformation of services provided by Eurex Clearing 

to conform to T2S, the new European securities settlement platform of the Eurosystem. Eurex 

Clearing aims to minimize the overall T2S introduction impact for its customers. Eurex Clearing will 

initially migrate all T2S-relevant business activities and products cleared to ensure continued services 

for all of its affected clients in the new T2S environment. In addition, Eurex Clearing will adjust its 

systems and processes to include changes prioritized by customers based on new functionality offered 

by T2S.  

 

T2S wave 4 will be implemented with Eurex Clearing’s CCP Release 12.0 on 6 February 2017. It is a 

mandatory release for all Clearing Members of Eurex Clearing for the markets Eurex, FWB, Eurex 

Bonds, Eurex Repo and Lending CCP Service.  

 

The CCP Release 12.0 for T2S wave 4 needs to be tested by all Clearing Members and Settlement 

Institutes of Eurex Clearing. In order to ensure a smooth implementation, all Eurex Clearing clients 

affected by Eurex Clearing's T2S adaptations are requested to participate in the simulation. After the 

simulation every client needs to provide a Member Readiness Statement for the CCP Release 12.0 to 

Eurex Clearing. 

 

Eurex Clearing will ask all CCP participants (Eurex Clearing Members and SI) for the “Designation of 

responsible staff for the CCP 12.0 simulation” via Email Reply Document before the simulation start 

(Deadline for the return delivery of the Simu Reply Document is 30 June 2016). The link to the Reply 

Document “Designation of responsible staff for the CCP 12.0 simulation” can be found in the appendix. 

 

The chapters of this document are structured as follows: 

• Chapter 2 provides an overview of the major functional changes on a high level basis. 

• Chapter 3 describes the impact of the functional enhancements on CCP participants related to 

member data collection. 

• Chapter 4 gives recommendations to support the participants with their planning activities and 

preparations during the simulation and production introduction of T2S wave 4. 

• Chapter 5 contains contact details of Helpdesks/ Teams which will provide client support during the 

introduction of the T2S wave 4. 

• Chapter 6 contains the Reply Document “Designation of responsible staff for the CCP 12.0 Release 

(T2 wave 4)” 
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2 Functional Changes 

This chapter provides a high level overview of the functional changes implemented with the 

introduction of T2S wave 4. A detailed description of the functional enhancements is given in 

the “Release Notes CCP 12.0”.  

The document is stored in Eurex Clearing’s Member Section under the following path: 

www.eurexclearing.com > Member Section > Technology > CCP Releases > CCP 12.0 > 

Manuals > Functional Manuals  

 
The following changes will be introduced with CCP Release 12.0: 
 

 New T2S business day: Adaptation of the Eurex Clearing business day to T2S timelines. 

 Delivery Management: Introduction of new cut off-times for the different instruments, 

intraday aggregation runs, changes in late delivery handling and overall usage of T2S 

features. 

 Cash: Adequate adaption of cash runs and their effect on delivery management. 

 Gross Delivery Management: Adaptation of GDM functionalities according to the new T2S 

business day. 

 Corporate Actions: Changes to follow the amendments planned by the CSDs in order to 

support harmonization efforts in the corporate action area. 

 Reporting: Batch reporting (BRT) will be moved to continuous reporting (CORPT), 

changes in the reporting schedule and amendments to the reports themselves. 
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3 Possible Member Data impact on CCP Participants 

3.1 Set-up and Admission Form 

The choice of the following one and/ or two functional enhancements will result in changes to 

member data. If a customer requires the set-up of a deviating DCA and/ or the activation of the 

service offering “Single Delivery Instruction flag” some member data needs to be collected. The 

set-up will be covered via a Eurex Clearing form “Application for Set-up/ Deletion/ Change of 

CCP Settlement Accounts”.  

 

I. Optional “Dedicated Cash Account (DCA)”  

Cash payments, resulting out of DvP instructions in EUR within T2S, will be processed via a 

Dedicated Cash Account (DCA). In general, CSDs will be responsible to configure the relations 

between DCAs and securities accounts in T2S.  

Eurex Clearing offers Clearing Members two possibilities for setting up a DCA with introduction 

of T2S: 

 

1) Each Securities Account (SAC) has a default DCA Account that will be used by the CBF 

clients. The Clearing Member does not provide the standard DCA for a particular CBF 

Securities Account to Eurex Clearing. Eurex Clearing does not include a DCA in the delivery 

instruction to T2S. T2S settles the cash leg of the DvP instruction in EUR on the default DCA of 

the respective T2S Securities Account. Eurex Clearing is not involved in that set-up. 

 

2) If required, the Clearing Member provides an optional DCA for a particular CBF Securities 

Account to Eurex Clearing (if deviating from the default DCA): 

The DCA set-up process for an optional DCA in EUR for Clearing Members is as follows: 

a) A Clearing Member sets up a DCA at a National Central Bank. 

b) He informs its Central Securities Depository (CBF) about the DCA number and the desired 

mapping to his T2S Securities Account (CSD will set-up the relationship between Securities 

Account and DCA in T2S).  

c) The Clearing Member contacts Eurex Clearing in case he would like to define a deviating 

DCA from the default DCA per T2S Securities Account (otherwise cash leg of settlement 

instructions will be automatically settled on the default DCA). For every T2S Securities Account 

one deviating DCA in the CCP is possible.  

Therefore, Eurex Clearing collects the Member Data for  

 Set-up of additional “Dedicated Cash Account (DCA)” for Settlement Account at CBF for 

DvP Payments in EUR.  
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Once a deviating DCA has been provided for a particular securities account, it is not possible to 

choose between default and deviating DCA for this account. Eurex Clearing includes the 

provided deviating DCA in the delivery instruction to T2S. T2S settles the cash leg of the DvP 

instruction in EUR on the provided deviating DCA. 

 

Eurex Clearing Form: 

The set-up of an optional DCA in EUR for the CBF Securities Account can be done via the 

Eurex Clearing form “Application for Set-up/Deletion/Change of CCP Settlement Accounts”. 

The agreed format of the DCA is to use up to 34 characters, 1 to designate the cash account, 2 

for the country, 3 for the currency code, 11 for the BIC of the account holder and 17 characters 

of free text for the sub-classification of the account holder. A possible DCA for Eurex Clearing 

would be: “CDEEUREUXCDEFFXXX_Default_ECAG_DCA”. 

 

II. Single Delivery Instruction (SDI) flag 

 

With the Single Delivery Instruction option Eurex Clearing offers a new service to instruct 

released equity net trades after the last MSIF deadline at 15:05. If a release received after 

15:05 cannot be considered in the last intraday aggregation run, the released net trade will be 

taken and sent as a single instruction to the CSD. The trade’s attribute will remain “net”, i.e. in 

case “net” trades released after 15:05 and sent as single instruction to T2S do not settle before 

T2S cut-off, settlement instructions are cancelled and the respective net trades are considered 

in the ASDN based netting for the next settlement date. 

Clients of Eurex Clearing who want to activate the service offering “Single Delivery Instruction 

flag” (Releases after last MSIF of the Settlement Day) need to provide the form ”Application for 

Set-up/Deletion/Change of CCP Settlement Accounts” to their Eurex Clearing Account 

Manager. The Single Delivery Instruction Processing can be set-up on Settlement Account level 

at the CSD “CBF” for EUR and non-EUR DvP (FWB equities transactions and exercises 

assignments resulting out of Eurex Derivatives deliveries only).  

 

SDI flag on account level (possible values “Y”,”N”):  

 - “N” Default – “Releases will be considered in the next settlement day NTP “ 

 - “Y” – “Releases will be considered on a gross basis on the same settlement day”  
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III. Conclusion 

The form “Application for Set-up/ Deletion/ Change of CCP Settlement Accounts” for the 

collection of the client data for the enhancements mentioned above will be published in due 

time. 

Clients of Eurex Clearing who like to use an optional DCA (deviating DCA) and/ or like to 

activate the SDI flag for simulation and/or production need to provide the above mentioned 

forms to their Key Account Manager no later than 06 June 2016 (for simulation). 
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4 Simulation and Production Roadmap 

Eurex Clearing recommends establishing a suitable project for the introduction of CCP Release 

12.0 (T2S wave 4), adapted to the specific needs and activities of the respective Clearing 

Member. The following sections contain recommendations for activities to be taken into 

consideration by the clients for their in-house planning of the CCP release 12.0.  

Please note: Eurex Clearing plans a Frozen Zone for member data changes, member data set-

up incl. clearing member changes: As of Monday, 23 January 2017 until 13 February 2017. 

Details on the Frozen Zones will be communicated in due time via circular.  

Please be aware that master data changes at Clearstream Banking are restricted (e.g. Account 

set-up freeze for CBF customers) starting mid of October 2016. For details please contact your 

Clearstream T2S-Support team.  

The following checklists should be understood as a guideline and should be supported by 

relevant in-house activities. 

 

4.1 Simulation 

The CCP Release 12.0 (T2S wave 4) Simulation will start from 8 August 2016 onwards. Eurex 

Clearing will offer a free style simulation. Eurex Clearing strongly recommends conducting 

tests during the release simulation. A detailed description about the simulation scope is given 

in the Member Simulation Guide “CCP Release 12.0”. The document will be stored in Eurex 

Clearing’s Member Section under the following path: www.eurexclearing.com > Member Section 

> Technology > CCP Releases > CCP 12.0 > Manuals > Functional Manuals. The expected 

publication date is 06 June 2016. 

The purpose of the CCP simulation is to provide an opportunity for the clients to test the improvements 
of CCP functionalities as well as to test new processes. Therefore, it is important that all clients listed 
below test their processes with the CCP system: 
 

 GCMs (General Clearing Members),  

 DCMs (Direct Clearing Members) and  

 SIs (Settlement Institutes) 
 

Eurex Clearing considers an active participation in the simulation as necessary in order to ensure a 
smooth production start of CCP Release 12.0 (T2S wave 4) for all clients.  
 
Eurex Clearing will ask all CCP participants (Eurex Clearing Members and SI) for the “Designation of 
responsible staff for the CCP 12.0 simulation” via Email Reply Document before the simulation start. 
Deadline for the return delivery of the Simu Reply Document is 30 June 2016.". 

 

Focus / Activity Description Target Group Deadline 

Reply Document 

“Designation of  

responsible staff for the 

 Designate a contact 

person(s) responsible for 

CCP 12.0. 

Project 

Coordinator 
30 June 2016 
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CCP 12.0 Release (T2S 

wave 4)” - the Reply 

Document can be found 

in the appendix 

Definition of the 

simulation process 

 Confirmation of future work 

flows 

 Confirmation of future 

organizational structure 

 Planning of the tests during 

simulation 

 

Project 

Coordinator 
June 2016 

Define resources for 

simulation 

 Planning of resources Project 

Coordinator 
June 2016 

Define simulation set-up 

for optional DCA (CSD 

“CBF” only), if required 

 Define set-up for simulation 

and send form “Application 

for Set-up/Deletion/Change 

of CCP Settlement 

Accounts” to Eurex 

Clearing, Member/Vendor 

Services & Admission 

Clearing (DSG) 

Project 

Coordinator 

Latest by 06 June 

2016  

Define simulation set-up 

for optional SDI flag 

(FWB and Eurex 

Derivatives deliveries ) - 

CSD “CBF”, if required 

 Define set-up for simulation 

and send form “Application 

for Set-up/Deletion/Change 

of CCP Settlement 

Accounts” to Eurex 

Clearing, Member/Vendor 

Services & Admission 

Clearing (DSG) 

Project 

Coordinator 

Latest by 06 June 

2016 

Carry out the simulation 

of CCP Release 12.0 

 Participation of technical 

personnel (system 

administrators, etc.) 

 Participation of functional 

personnel (MO and BO 

personnel) 

Project 

Coordinator, 

System Admin., 

BO personnel 

Ongoing during the 

simulation 

Inform Eurex Clearing 

about any problems 

during the simulation 

 In case of any questions 

please refer to 

Member/Vendor Services & 

Project 

Coordinator 

Ongoing during the 

simulation 
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phase Admission Clearing (DSG) 

 In case of problems related 

to FIXML, Securities Clear 

GUI or Report Issues 

please contact Eurex 

Clearing Functional 

Helpdesk CCP (please see 

contact details for the 

Eurex Clearing Functional 

Helpdesk CCP on page 12: 

“Eurex Clearing Functional 

Helpdesk CCP”) 

 
 

4.2 Production 

On the migration weekend no direct member participation is required. Members will notice the 
migration weekend impacts primarily in the reports. 

Due to the CCP software update for T2S wave 4, the delivery ID for pending delivery instructions will 
change during the migration weekend. 

Details on the migration weekend will be communicated in due time via circular and/or Info 

Email. 

Eurex Clearing will ask all Eurex Clearing Members for a “Member Readiness Statement for the 

CCP Release 12.0” before the production start (Deadline for the return delivery of the Member 

Readiness Statement is 16 January 2017). The “Member Readiness Statement for the CCP 

Release 12.0” is published in the Release Notes CCP 12.0 as appendix. 

The production start is 06 February 2017. 

 

Focus / Activity Description 
Target 
Group 

Deadline 

Member Readiness 

Statement – The 

Member Readiness 

Statement can be 

found in the member 

section (for details 

please refer to 

“Release Notes CCP 

12.0”) 

 Eurex Clearing Member confirms the 

readiness of its systems for the introduction 

of CCP Release 12.0 / T2S wave 4 

Project 
Coordinator 

16 January 
2017 

 

Production set-up for  Collecting of production set-up form and send 
Project 

Coordinator 
 

30 September 
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optional DCA (CSD 

“CBF” only), if 

required 

form “Application for Set-up/Deletion/Change 

of CCP Settlement Accounts” to Eurex 

Clearing AG, Member/Vendor Services & 

Admission Clearing (DSG) 

2016 
  

Production set-up for 

optional SDI flag 

(FWB and Eurex 

Derivatives deliveries)  

- CSD “CBF”, if 

required 

 Collecting of set-up form and send form 

“Application for Set-up/Deletion/Change of 

CCP Settlement Accounts ” to Eurex Clearing 

AG, Member/Vendor Services & Admission 

Clearing (DSG) 

Project 
Coordinator 

30 September 
2016 

 

Documentation, 

preparation and carry 

out process changes 

 Description of proposed work flows and 

changes 

 Personnel planning 

 Create and communicate implementation 

plan 

 Implement changes of structural 

organization, if necessary 

Project 
Coordinator 

ongoing 
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5 Eurex Clearing Support 

Eurex Clearing will provide intensive support for member preparations during the introduction of 

CCP Release 12.0. The following teams may be contacted concerning any questions related to 

the preparation and participation in the CCP Release 12.0 / T2S wave 4 simulation and 

introduction. 

 

Project Support 

Client Services Clearing 

 

Telephone: +49 (69) 21 1 – 1 17 00 

Fax:  +49 (69) 21 1 – 1 17 01 

Availability: 09:00 a.m. - 06:00 p.m. CET (on exchange trading days) 

EMail:  memberservices@eurexclearing.com 

Internet pages:  www.xetra.de, www.eurexclearing.com, www.deutsche-boerse.com, 

www.eurexchange.com  

 

Simulation and Production Support 

Eurex Clearing Functional Helpdesk CCP 

 

Telephone: +49 (69) 21 1 – 1 19 40 

Fax:  +49 (69) 21 1 – 1 43 34 

Availability: 08:00 a.m. - 06:00 p.m. CET (on exchange trading days) 

EMail:  ccp@eurexclearing.com 

Internet pages:  www.xetra.de, www.eurexclearing.com, www.deutsche-boerse.com  

 

Functional Helpdesk Xetra Frankfurt 

 

Telephone: +49 (69) 211 – 1 14 00   

Fax:  +49 (69) 211 – 1 14 01  

Availability: 08:00 a.m. - 06:00 p.m. CET (on exchange trading days) 

EMail: xetrahelpdesk@deutsche-boerse.com 

 

Clearstream Banking Customer Service  

 

T2S Customer Readiness Team 

T2S Mailbox – T2S-Support@clearstream.com 

Availability: 08:00 a.m. - 06:00 p.m. CET (on exchange trading days) 

Tel. +49 (69) 211 – 18 27 8 

Fax. +49 (69) 211 – 60 80 60 

EMail: T2S-Support@clearstream.com" 

Internet pages: www.clearstream.com 

 

http://www.xetra.de/
http://www.eurexexchange.com/
http://www.deutsche-boerse.com/
http://www.xetra.de/
http://www.eurexclearing.com/
http://www.deutsche-boerse.com/
mailto:xetrahelpdesk@deutsche-boerse.com
mailto:T2S-Support@clearstream.com
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6 Appendix 

Please find enclosed the link to the Reply Document “Designation of responsible staff for the CCP 

12.0 Release (T2 wave 4)”. 

 

www.eurexclearing.com > Eurex Clearing Member Section > Technology > CCP Releases > 

CCP 12.0 / T2S wave 4 > Manuals > Functional Manuals 

 

Please provide the “Designation of responsible staff for the CCP 12.0 Release (T2S wave 4)” until 30 

June 2016. 


